

Hello,

Thank you again for the proposal. After reviewing it carefully, I would like to adjust the scope so everything aligns perfectly with the first milestone we discussed.

Some of the elements in your document (OTP login, Twilio/Firebase onboarding, extended admin customization, avatar builder, etc.) are not part of the Phase 1 requirements. This first 2-week version is mainly UI integration + payment + mini-games, not backend redevelopment.

Here is the confirmed scope for Phase 1:

Phase 1 Confirmed Deliverables (2 Weeks)

1. Android IOS Publication

Prepare and publish a stable first version on both stores.

2. Integration of my new UI/UX

Replace the existing layouts with the new design I will provide No extra onboarding logic, no OTP, no new avatar system for now.

3. Monero Payment Integration.

Add the payment gateway for purchasing Kauris.

4. Mini-Games Integration

Integrate 3- HTML5 mini-games (Flutter, Construct 3+ GitHub sources) into the app with score sync.

5. Ibeere Pay (Semi-Clone App)

We will need a separate lightweight app (not on Play Store), based on duplicating the original script, that will display only:

withdrawal options

point history

and payout confirmation

No quiz, no mini-games, no battle only the payout module This app will be distributed outside the stores.

6. Stability + QA

Basic testing, UI consistency, and payment sandbox verification.

About the Budget